SEA BREEZE RESORT

Expense Register

Expense records - latest Google Sheet snapshot

Date	Month	Bill / Voucher No.	Vendor / Contractor	Expense Type	Category	Description	Unit	Quantity	Rate	Amount	Payment Status	Payment Mode	Paid Date	Remarks
03-Jul-2026	Jul-2026	Sand01	Venkat	Material	Sand	Rever Sand	Tons	108	700	75600	Paid	Cash	03-Jul-2026	
03-Jul-2026	Jul-2026	Aggregate 01	Jaypaul	Material	Aggregate 20mm	For Footings mix of 20&40	Tons	47.4	1000	47400	Paid	Cash	03-Jul-2026	
09-Jul-2026	Jul-2026	Steel 01	Ananthalakshmi steel traders	Material	Steel	8mm to 20mm	Tons	7.6	70000	532000	Paid	Bank Transfer	09-Jul-2026	
10-Jul-2026	Jul-2026	Brick01	Jaypaul	Material	Brick	Wall	Nos	10000	8	80000	Paid	Cash	10-Jul-2026	
11-Jul-2026	Jul-2026	Cement 01	JSW	Material	Cement	Jsw slag 245+9 unloading	Bags	280	254	71120	Paid	Cash	11-Jul-2026	
11-Jul-2026	Jul-2026	Labour 01	Srinu Contractor	Material	Manpower	weekly payment	Lumpsum	1	5600	5600	Paid	Cash	11-Jul-2026	
11-Jul-2026	Jul-2026	Cement Bricks 01	Jaypaul	Material	Brick	Plinth Protection	Nos	1600	21	33600	Paid	Cash	11-Jul-2026	
18-Jul-2026	Jul-2026	Aggregate 02	Jaypaul	Material	Aggregate 20mm	Footings	Tons	15.24	1000	15240	Paid	Cash	18-Jul-2026	
18-Jul-2026	Jul-2026	Labour 02	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	70400	70400	Paid	Cash	18-Jul-2026	
18-Jul-2026	Jul-2026	Shuttering bill 1	Yesu Shuttering	Equipment / Tools	Tools	Pinth Beam	Lumpsum	1	6642	6642	Paid	UPI	18-Jul-2026	
19-Jul-2026	Jul-2026	Brick02	Jaypaul	Material	Brick	Wall	Nos	8500	8	68000	Paid	Cash	19-Jul-2026	
20-Jul-2026	Jul-2026	Tools Rental	Jaypaul	Equipment / Tools	Tools	20-27th July Column Boxes	Lumpsum	1	2690	2690	Paid	Cash	20-Jul-2026	
24-Jul-2026	Jul-2026	Cement 02	JSW	Material	Cement	530 @ Resort 50@ Hospital	Bags	580	254	147320	Paid	Cash	24-Jul-2026	
24-Jul-2026	Jul-2026	Brick03	Jaypaul	Material	Brick	Wall	Nos	10000	8	80000	Paid	Cash	24-Jul-2026	
25-Jul-2026	Jul-2026	Labour 03	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	60200	60200	Paid	Cash	25-Jul-2026	
30-Jul-2026	Jul-2026	Tools Rental	Jaypaul	Equipment / Tools	Tools	Column Boxes	Lumpsum	16	70	1120	Paid	Cash	30-Jul-2026	
31-Jul-2026	Jul-2026	Bricks 04	Jaypaul	Material	Brick	Wall	Nos	8000	8	64000	Paid	Cash	31-Jul-2026	
01-Aug-2026	Aug-2026	Labour 34	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	72600	72600	Paid	Cash	01-Aug-2026	
05-Aug-2026	Aug-2026	Sand BackFillig	Jaypaul	Material	Sand	Back Filling Trucks	Nos	30	1800	54000	Paid	Cash	05-Aug-2026	
06-Aug-2026	Aug-2026	Brick05	Jaypaul	Material	Brick	Wall	Nos	11200	8	89600	Paid	Cash	06-Aug-2026	
08-Aug-2026	Aug-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	69700	69700	Paid	Cash	08-Aug-2026	
10-Aug-2026	Aug-2026	Tools	Srinivas	Equipment / Tools	Hardware	Lift for material Lifting	Nos	1	63000	63000	Paid	Cash	10-Aug-2026	
15-Aug-2026	Aug-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	52000	52000	Paid	Cash	15-Aug-2026	
18-Aug-2026	Aug-2026	Brick06	Jaypaul	Material	Brick	Wall	Nos	10200	8	81600	Paid	Cash	18-Aug-2026	
22-Aug-2026	Aug-2026	Shuttering bill 2	Srinu Contractor	Labour	Shuttering	Slabs	Lumpsum	1	50000	50000	Paid	Cash	22-Aug-2026	
22-Aug-2026	Aug-2026	BAR BENDING	Jaypaul	Labour	Bar bending	Clumns to Slabs including Steps advance	Lumpsum	1	35000	35000	Paid	Cash	22-Aug-2026	
22-Aug-2026	Aug-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	52200	52200	Paid	Cash	22-Aug-2026	
25-Aug-2026	Aug-2026	Aggregate	Jaypaul	Material	Aggregate 20mm	Slabs	Tons	45	1208	54360	Paid	Cash	25-Aug-2026	
25-Aug-2026	Aug-2026	Steel02	Ananthalakshmi steel traders	Material	Steel	Slabs 12mm & 16	Tons	4.7	70000	329000	Paid	Cash	25-Aug-2026	

Date	Month	Bill / Voucher No.	Vendor / Contractor	Expense Type	Category	Description	Unit	Quantity	Rate	Amount	Payment Status	Payment Mode	Paid Date	Remarks
25-Aug-2026	Aug-2026	Cement	JSW	Material	Cement	at resort	Nos	520	254	132080	Paid	Cash	25-Aug-2026	
26-Aug-2026	Aug-2026	Tools Rental	Srinivas	Equipment / Tools	Tools	20-26	Lumpsum	1	5200	5200	Paid	Cash	26-Aug-2026	
29-Aug-2026	Aug-2026	Sand	Srinivas	Material	Sand	Rever Sand	Tons	93	700	65100	Paid	Cash	29-Aug-2026	
29-Aug-2026	Aug-2026	Brick07	Jaypaul	Material	Brick	Wall	Nos	10000	8	80000	Paid	Cash	29-Aug-2026	
29-Aug-2026	Aug-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	68000	68000	Paid	Cash	29-Aug-2026	
05-Sep-2026	Sep-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	46800	46800	Paid	Cash	05-Sep-2026	
12-Sep-2026	Sep-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	44800	44800	Paid	Cash	12-Sep-2026	
13-Sep-2026	Sep-2026	Brick 08	Jaypaul	Material	Brick	Wall	Nos	12100	8	96800	Paid	Cash	13-Sep-2026	
15-Sep-2026	Sep-2026	Tools	Srinivas	Equipment / Tools	Tools	Column Boxes	Lumpsum	1	2590	2590	Paid	Cash	15-Sep-2026	
16-Sep-2026	Sep-2026	Brick 09	Jaypaul	Material	Brick	Wall	Nos	12100	8	96800	Paid	Cash	16-Sep-2026	
19-Sep-2026	Sep-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	58000	58000	Paid	Cash	19-Sep-2026	
26-Sep-2026	Sep-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	54200	54200	Paid	Cash	26-Sep-2026	
27-Sep-2026	Sep-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1	78800	78800	Paid	Cash	27-Sep-2026	
03-Oct-2026	Oct-2026	BAR BENDING	Jaypaul	Labour	Bar bending	Slab extantion	Lumpsum	1	12000	12000	Paid	Cash	03-Oct-2026	
04-Oct-2026	Oct-2026	Shuttering	Srinu Contractor advance	Subcontract	Shuttering	Slab	Lumpsum	1	100000	100000	Paid	Cash	04-Oct-2026	