SEA BREEZE RESORT

Expense Register

Saved expense records - original workbook snapshot

Date	Month	Bill / Voucher No.	Vendor / Contractor	Expense Type	Category	Description	Unit	Quantity	Rate	Amount	Payment Status	Payment Mode	Paid Date	Remarks
03 Jul 2026	Jul-2026	Sand01	Venkat	Material	Sand	Rever Sand	Tons	108.00	700.00	75,600.00	Paid	Cash	03 Jul 2026	
03 Jul 2026	Jul-2026	Aggregate 01	Jaypaul	Material	Aggregate 20mm	For Footings mix of 20&40	Tons	47.40	1,000.00	47,400.00	Paid	Cash	03 Jul 2026	
10 Jul 2026	Jul-2026	Brick01	Jaypaul	Material	Brick	Wall	Nos	10,000.00	8.00	80,000.00	Paid	Cash	10 Jul 2026	
11 Jul 2026	Jul-2026	Cement 01	JSW	Material	Cement	Jsw slag 245+9 unloading	Bags	280.00	254.00	71,120.00	Paid	Cash	11 Jul 2026	
11 Jul 2026	Jul-2026	Labour 01	Srinu Contractor	Material	Manpower	weekly payment	Lumpsum	1.00	5,600.00	5,600.00	Paid	Cash	11 Jul 2026	
11 Jul 2026	Jul-2026	Cement Bricks 01	Jaypaul	Material	Brick	Plinth Protection	Nos	1,600.00	21.00	33,600.00	Paid	Cash	11 Jul 2026	
18 Jul 2026	Jul-2026	Aggregate 02	Jaypaul	Material	Aggregate 20mm	Footings	Tons	15.24	1,000.00	15,240.00	Paid	Cash	18 Jul 2026	
18 Jul 2026	Jul-2026	Labour 02	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	70,400.00	70,400.00	Paid	Cash	18 Jul 2026	
20 Jul 2026	Jul-2026	Tools Rental	Jaypaul	Equipment / Tools	Tools	20-27th July Column Boxes	Lumpsum	1.00	2,690.00	2,690.00	Paid	Cash	20 Jul 2026	
09 Jul 2026	Jul-2026	Steel 01	Ananthalakshmi steel traders	Material	Steel	8mm to 20mm	Tons	7.60	70,000.00	532,000.00	Paid	Bank Transfer	09 Jul 2026	
18 Jul 2026	Jul-2026	Shuttering bill 1	Yesu Shuttering	Equipment / Tools	Tools	Pinth Beam	Lumpsum	1.00	6,642.00	6,642.00	Paid	UPI	18 Jul 2026	
24 Jul 2026	Jul-2026	Cement 02	JSW	Material	Cement	530 @ Resort 50@ Hospital	Bags	580.00	254.00	147,320.00	Paid	Cash	24 Jul 2026	
25 Jul 2026	Jul-2026	Labour 03	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	60,200.00	60,200.00	Paid	Cash	25 Jul 2026	
19 Jul 2026	Jul-2026	Brick02	Jaypaul	Material	Brick	Wall	Nos	8,500.00	8.00	68,000.00	Paid	Cash	19 Jul 2026	
24 Jul 2026	Jul-2026	Brick03	Jaypaul	Material	Brick	Wall	Nos	10,000.00	8.00	80,000.00	Paid	Cash	24 Jul 2026	
01 Aug 2026	Aug-2026	Labour 34	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	72,600.00	72,600.00	Paid	Cash	01 Aug 2026	
31 Jul 2026	Jul-2026	Bricks 04	Jaypaul	Material	Brick	Wall	Nos	8,000.00	8.00	64,000.00	Paid	Cash	31 Jul 2026	
30 Jul 2026	Jul-2026	Tools Rental	Jaypaul	Equipment / Tools	Tools	Column Boxes	Lumpsum	16.00	70.00	1,120.00	Paid	Cash	30 Jul 2026	
05 Aug 2026	Aug-2026	Sand BackFillig	Jaypaul	Material	Sand	Back Filling Trucks	Nos	30.00	1,800.00	54,000.00	Paid	Cash	05 Aug 2026	
29 Aug 2026	Aug-2026	Sand	Srinivas	Material	Sand	Rever Sand	Tons	93.00	700.00	65,100.00	Paid	Cash	29 Aug 2026	
25 Aug 2026	Aug-2026	Aggregate	Jaypaul	Material	Aggregate 20mm	Slabs	Tons	45.00	1,208.00	54,360.00	Paid	Cash	25 Aug 2026	
25 Aug 2026	Aug-2026	Steel02	Ananthalakshmi steel traders	Material	Steel	Slabs 12mm & 16	Tons	4.70	70,000.00	329,000.00	Paid	Cash	25 Aug 2026	
22 Aug 2026	Aug-2026	Shuttering bill 2	Srinu Contractor	Labour	Shuttering	Slabs	Lumpsum	1.00	50,000.00	50,000.00	Paid	Cash	22 Aug 2026	
25 Aug 2026	Aug-2026	Cement	JSW	Material	Cement	at resort	Nos	520.00	254.00	132,080.00	Paid	Cash	25 Aug 2026	
06 Aug 2026	Aug-2026	Brick05	Jaypaul	Material	Brick	Wall	Nos	11,200.00	8.00	89,600.00	Paid	Cash	06 Aug 2026	
18 Aug 2026	Aug-2026	Brick06	Jaypaul	Material	Brick	Wall	Nos	10,200.00	8.00	81,600.00	Paid	Cash	18 Aug 2026	
29 Aug 2026	Aug-2026	Brick07	Jaypaul	Material	Brick	Wall	Nos	10,000.00	8.00	80,000.00	Paid	Cash	29 Aug 2026	
26 Aug 2026	Aug-2026	Tools Rental	Srinivas	Equipment / Tools	Tools	20-26	Lumpsum	1.00	5,200.00	5,200.00	Paid	Cash	26 Aug 2026	
10 Aug 2026	Aug-2026	Tools	Srinivas	Equipment / Tools	Hardware	Lift for material Lifting	Nos	1.00	63,000.00	63,000.00	Paid	Cash	10 Aug 2026	

Date	Month	Bill / Voucher No.	Vendor / Contractor	Expense Type	Category	Description	Unit	Quantity	Rate	Amount	Payment Status	Payment Mode	Paid Date	Remarks
22 Aug 2026	Aug-2026	BAR BENDING	Jaypaul	Labour	Bar bending	Clumns to Slabs including Steps advance	Lumpsum	1.00	35,000.00	35,000.00	Paid	Cash	22 Aug 2026	
08 Aug 2026	Aug-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	69,700.00	69,700.00	Paid	Cash	08 Aug 2026	
15 Aug 2026	Aug-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	52,000.00	52,000.00	Paid	Cash	15 Aug 2026	
22 Aug 2026	Aug-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	52,200.00	52,200.00	Paid	Cash	22 Aug 2026	
29 Aug 2026	Aug-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	68,000.00	68,000.00	Paid	Cash	29 Aug 2026	
05 Sep 2026	Sep-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	46,800.00	46,800.00	Paid	Cash	05 Sep 2026	
12 Sep 2026	Sep-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	44,800.00	44,800.00	Paid	Cash	12 Sep 2026	
19 Sep 2026	Sep-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	58,000.00	58,000.00	Paid	Cash	19 Sep 2026	
26 Sep 2026	Sep-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	54,200.00	54,200.00	Paid	Cash	26 Sep 2026	
27 Sep 2026	Sep-2026	Labour paymant	Srinu Contractor	Labour	Manpower	Weekly Payment	Lumpsum	1.00	78,800.00	78,800.00	Paid	Cash	27 Sep 2026	
13 Sep 2026	Sep-2026	Brick 08	Jaypaul	Material	Brick	Wall	Nos	12,100.00	8.00	96,800.00	Paid	Cash	13 Sep 2026	
16 Sep 2026	Sep-2026	Brick 09	Jaypaul	Material	Brick	Wall	Nos	12,100.00	8.00	96,800.00	Paid	Cash	16 Sep 2026	
04 Oct 2026	Oct-2026	Shuttering	Srinu Contractor advance	Subcontract	Shuttering	Slab	Lumpsum	1.00	100,000.00	100,000.00	Paid	Cash	04 Oct 2026	
15 Sep 2026	Sep-2026	Tools	Srinivas	Equipment / Tools	Tools	Column Boxes	Lumpsum	1.00	2,590.00	2,590.00	Paid	Cash	15 Sep 2026	
03 Oct 2026	Oct-2026	BAR BENDING	Jaypaul	Labour	Bar bending	Slab extantion	Lumpsum	1.00	12,000.00	12,000.00	Paid	Cash	03 Oct 2026	
03 Oct 2026	Oct-2026												03 Oct 2026	
04 Oct 2026	Oct-2026												04 Oct 2026	
05 Oct 2026	Oct-2026												05 Oct 2026	